

## Granger Community Church Weekend Programming Process

8 -10 Weeks Out	7 Weeks Out	6 Weeks Out	5 Weeks Out	4 Weeks Out
<ul style="list-style-type: none"> <li>- SMT Brainstorm</li> <li>- Big Idea Sheet</li> <li>- Scheduling of Volunteer Band and Vocal Teams</li> </ul>	<ul style="list-style-type: none"> <li>- Research</li> <li>- Art /Communication Brainstorm</li> </ul>	<ul style="list-style-type: none"> <li>- Large Brainstorm</li> <li>- Brainstorm Refinement</li> <li>- Research</li> </ul>	<ul style="list-style-type: none"> <li>- Programming Team Meeting (Final Decisions)</li> <li>- Large Tech Requests Initiated</li> <li>- Media/Drama Treatments Determined</li> </ul>	<ul style="list-style-type: none"> <li>- Final Song Selection</li> <li>- Drama/Media Scripts Written</li> <li>- Actors Cast</li> </ul>
3 Weeks Out	2 Weeks Out	1Week Out	Week Of	Week After
<ul style="list-style-type: none"> <li>- Production</li> </ul>	<ul style="list-style-type: none"> <li>- Drama Scripts Completed</li> <li>- Music Charted</li> <li>- Detailed Tech Requests Uploaded</li> </ul>	<ul style="list-style-type: none"> <li>- Lighting/Stage Layouts Complete</li> <li>- Weekly Check Off/ Finalize Service Order</li> </ul>	<p><u>Tuesday:</u></p> <ul style="list-style-type: none"> <li>- Drama Rehearsal</li> </ul> <p><u>Wednesday:</u></p> <ul style="list-style-type: none"> <li>- Review Service Order 1:00</li> <li>- Video Sync Due 7PM</li> <li>- Vocal Rehearsal 7:45</li> <li>- Band Rehearsal 8:00</li> </ul> <p><u>Friday</u></p> <ul style="list-style-type: none"> <li>- Program Lighting</li> </ul> <p><u>Saturday</u></p> <ul style="list-style-type: none"> <li>- Final Cut Video Loaded 12:30</li> <li>- Drama Rehearsal 2:30</li> <li>- Band Rehearsal 3:30</li> <li>- First Service 5:00</li> </ul>	<ul style="list-style-type: none"> <li>- Review Service</li> </ul>